
A Survey on Construction Productivity Factors

No. Factor Answer for each building
Additional

notes

1 Procurement method

2 Design delays
(Negligible delays/

Some delays/
Significant delays)

3 Design complexity

(Typical elements and conventional
construction methods/

Unique elements, but conventional
construction methods/

Unique elements and new
construction methods)

4 Offsite components
• Core
• Columns
• Beams
• Slabs

5 Number of tower cranes
• Middle
• Corners

6 Sharing tower cranes with other
work packages (e.g. facades)

• Start of superstructure
Level . . .

• Approx. time division
(e.g. 50% superstructure,
50% facades)

7 Effect of supply chain issues
• Brexit (Negligible delays/
• COVID-19 Some delays/
• Factory delays Significant delays)
• Others (please specify)

8 Location and logistical issues
• Number of pit lanes
• Length of pit lanes
• Onsite storage capacity
• Other logistical issues

(e.g. working hours,
site access limitations)
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No. Factor Answer for each building
Additional

notes

9 Labor issues (due to Brexit,
COVID-19 and the Pingdemic)

• Turnover (Negligible delays/
• Absenteeism Some delays/
• Unavailability of
qualified labor

Significant delays)

• Others (please specify)

10 Construction flow
• Number of slab concrete

pours on a typical level
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